Team Charter

The best way to set your team up for success is to create a *Team Charter: a set of concepts and skills that focus your team.*

Organization: $oftware ¢orp

Project Duration: Five months (112 working days)

1 Team Members

Who is on the team? What are their roles and responsibilities?

Alicia Ramirez	Daniel Kim	Sophia Nguyen	Marcus Johnson	Kevin Brown	Ashley Lee	Emily Carter	Noah Wilson	Ryan Patel	Olivia Martin	Jordan Williams	Ethan Davis	Michael Chen	Kevin Thompson	Rachel Davis	Tyler Johnson
Role	Role	Role	Role	Role	Role	Role	Role	Role	Role	Role	Role	Role	Role	Role	Role
Project Manager — Senior/Lead	Business/ Requirements Analyst — Lead	UI/UX Designer — Lead	Backend/API Engineer — Senior/ Lead	Backend/API Engineer — Mid-Level	Backend/API Engineer — Junior	Database Engineer — Lead	Database Engineer — Junior	Web Developer — Lead	Web Developer — Junior	Mobile Developer — Lead	Mobile Developer — Junior	Mapping & Location Services Specialist — Lead	Payment Integration Specialist — Lead	QA/Test Engineer — Lead	QA/Test Engineer — Junior
Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility	Responsibility
Manage the project schedule, resources, risks, reporting, coordination, and phase reviews.	Gather and document requirements, analyze business processes, support competitive analysis, and validate requirements.	Design user interfaces, create prototypes, and support usability reviews.	Lead backend architecture, API development, authentication, and backend integration.	Support backend services, API development, and integration.	Assist with backend implementation, testing, and documentation.	Lead database design, data integrity, configuration, and development.	Assist with database development, data loading, and validation.	Lead web application development, frontend integration, and deployment support.	Assist with web interfaces, integration, and testing.	Lead mobile application development, integration, and deployment support.	Assist with mobile development, integration, and testing.	Support mapping, navigation, location services, and external mapping integration.	Support payment gateway integration, transaction handling, and payment testing.	Coordinate testing, track defects, and oversee functional, integration, and deployment testing.	Assist with test execution, regression testing, defect documentation, and retesting.

2 Core Values & Norms

The project team will follow these core values and working norms:

1. **Respect and collaboration:** Treat team members professionally, respect different opinions, and work together across technical disciplines.
2. **Accountability:** Take responsibility for assigned tasks and complete work according to agreed deadlines.
3. **Transparency:** Communicate progress, problems, risks, and delays promptly.
4. **Open communication:** Share relevant information and raise questions or concerns early.
5. **Quality:** Follow approved requirements, review completed work, and address defects before delivery.
6. **Documentation:** Record important decisions, task progress, and issues in the appropriate project tools.

3 Goal

What is this team common goal?

The team's goal is to plan, design, develop, test, and deploy the Smart Parking Platform within the fixed five-month timeline. The platform should help drivers find, reserve, and pay for parking through web and mobile applications while providing parking operators with tools to manage availability, pricing, occupancy, and reports.

The team will work together to deliver the agreed project requirements, integrate supported mapping and payment services, verify system functionality, and complete the required documentation and handover activities.

4 Conflict Resolution

How do we solve conflicts when it happens?

Team members should first try to resolve disagreements through respectful discussion and use documented requirements, project decisions, and technical evidence to reach a solution.

If the team cannot resolve an issue, it should be raised with the relevant discipline lead. Issues affecting multiple teams, project deadlines, or resource allocation should be escalated to the Project Manager. Matters affecting approved scope, major requirements, or project commitments should be referred to the appropriate approving stakeholder.
Important issues and agreed resolutions should be documented in Jira or the project documentation repository when applicable.

5 Communication

The team will use Microsoft Teams for meetings and coordination, Jira to manage tasks and track progress, Microsoft Project to maintain the project schedule, and the project documentation repository to store project records.

Team or Group	Project Management Team	Web, Mobile, and Backend/API Teams	Mapping & Location Services Team	Payment Integration Team	Quality Assurance & Testing Team	Cross-Team Coordination	Stakeholders
Communication Frequency	Weekly	Twice weekly	Weekly	Weekly	Twice weekly during testing	Weekly	Weekly
Purpose	Review progress, schedule, risks, and issues.	Coordinate development, dependencies, and technical problems.	Review mapping integration and external service issues.	Review payment processing and integration issues.	Review testing progress, defects, and retesting.	Resolve dependencies and coordinate work across teams.	Review progress, obtain feedback, and discuss decisions requiring stakeholder input.

6 Decision-Making

How to determine the process of making decisions?

- Routine technical decisions may be made by the relevant discipline lead within the approved project scope. Decisions affecting multiple teams should be discussed through cross-team coordination.
- The Project Manager coordinates decisions involving the project schedule, resources, risks, and overall execution. Proposed changes to approved scope, major requirements, or project commitments must be documented and reviewed through the project's change-control process before implementation. Decisions requiring formal approval must be referred to the designated approving stakeholder.
- Decisions affecting task assignments or technical dependencies should be communicated promptly to the relevant team members and recorded when necessary.

7 Quality & Accountability

Each team member is responsible for completing assigned work according to the approved requirements, schedule, and applicable design decisions. Team members must provide timely progress updates, communicate blockers, and raise concerns before they significantly affect other work.

Completed work should be reviewed and tested at an appropriate level before integration or handover. The team will track defects and verify that the system meets the approved requirements, including relevant security, performance, reliability, and usability expectations.

The Project Manager and discipline leads will monitor progress, coordinate corrective actions, and review outstanding work before phase completion. All team members share responsibility for delivering a reliable and usable Smart Parking Platform within the planned timeline.